Page 1of 1

k ok ok X K ok kK K Kk k kK A K ok ok ok Kk Ak kK Kk K %

VOUCHER FOR TRANSFERS Accounts Of

CIC#: 99EPA  SUPERFUND
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

Billed Date: 01-Mar-2010 * *
Customer Order Number DW96942130 Mission Assignment No: * Facility: Ventron (Berry's Creek) *
BERRY CREEK (VENTRON/VESICOL) 148873 BZ766 : A/CH: DW96942130-01-3 *
EPA 602 * RPM:  Doug Tomchuk .
. Date:  8/4/2010 N
D.0. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. * e *
27047829 : :
Par‘tia|#22 01"Feb"201OThrU 01-Mar-2010 P E R E R R E R E R R e
Billed Office (Mail To): : Billing Office (Send Remittance To):
US ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNATI OH 45268-7002
MILLINGTON TN 38054-5005
Billed Accounting Classification ' ' o N ~ -Billing Accouinting Classification
6820 X 8145.0000 2007 00 0000 NA 00000 $11,184.73 96 NAX 3122.0000 G5 08 2416 868 022130 96231 $11,184.73
Line ltem Moa ' Description ' o o o N Eaid:No - sAmount
1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARN!NGS) ' $9,877.69
1 INHOUSE - OTHER RESOURCES SUPERFUND M&S $154.42
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $339.42
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $106.07
1 INHOUSE - LABOR LABOR $707.13
Subtotal; $11,184.73
CORPS CERTIFICATION Total Billed Amount: $11,184.73
: 1:1 CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR Less Partial Amount Paid: $0.00
E SERVICES PERFORMED AS STATED AND THAT THE PAYMENT 2] tD te: 31-Mar-2010 is Al t: 11,184.73
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND ayment Due Date: Pay This Amount: ",

SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR
FUNDS AS INDICATED.”

29wly L ZOUD 7z o) A~
SIGNATURE
Elrz &J:}@Lk A ED(’,JLFD ckel
Prowct Marasge
Funds Authorized: $560,774.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $312,138.21 | certify that the above articles were received and accepted or the services performed as stated and
. . should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
‘ c Prev B;ll:addimount; $:3$'?:2:: payment requested is approved and should be paid as indicated.
urrent Billed Amoun 184, ,
Tt e s mo (e
Prev Flux Billed: . ate:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer 184513

DA Form 4445-R )
Approved by Treasury For Use In Lieu of SF 1080 cabilnonit.587 v2.1.3
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PROGRESS REPORT
KANSAS CITY DISTRICT
BERRY CREEK, NJ
IA Number: DW96942130

MONTHLY REPORT FOR FEBRUARY 2010

Revised Reimbursable Direct Fund Cite IA Totals
(96X3122) . (96X3122)
STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized: $560,774.00 $0.00 $560,774.00
Less Total Expenditures: (-} $312,138.21 $0.00 $312,138.21
Less Undelivered Orders: (=) . $217,954.63 $0.00 $217,954.63
Less Commitments: (~) $8,429.80 $0.00 $8,429.80
Funds Available Balance: $22,251.36 . $0.00 $22,251.36
BILLING ACTIVITY (96X3122):
Bill Number: 27047829
Funds Expended During Report Period: $11,184.73
Total Billed to Date: $312,138.21
DIRECT FUND CITE PAYMENTS: ’
Funds Expended During Report Period: 350.00
Total Expended to Date: $0.00
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RANSAS CITTY DISTRICT
BERRY CREEK, NJ
TA Number: DW96942130

Bill Number: 27347829
Biil Invoice Date: 01-MAR-2010

Munthly Biliing Amount (96X3122):

Monthly Direct Fund Cite Contract Cost(68X8145):

Bulget Categories

Persunnel

Fringe Benefits

fravel

tquipment

Supplies

Frocurement

3 wonstruction

Gther

I¢tal Direct Charges
iotal Indirect Charges

oom

h o0,

h 1OTAL

LABOR BREAKOUT FOR MONTH:

PROGRESS REPORT

Page: 127
Date: 03-MAR-2010

Location
4. AUCH KANSAS CITY DISTRICT
‘H BUCKRUCKER KANSAS CITY DISTRICT
& LOWE KANSAS CITY DISTRICT

$11,184.73
$0.00
Costs for Prior Month's Project Costs
Current Month Summary to Date

$501.73 $8,943.71 $9,445.44
$205.40 $4,919.05 $5,124.45
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$9,877.69 $271,938.68 $281,816.37
$0.00 $0.00 $0.00
$154.42 $5,580.80 §5,735.22
$10,739.24 $291,382.24 $302,121.48
5445.49 $9,571.24 $10,016.73
$11,184.73 . $300,953.48 $312,138.21
Function Hours Labor Amount
CONTRACT SPECIALIST 4.00 $377.65
HTRW PROJECT MANAGER 5.50 $575.09
CONTRACT SPECIALIST 2.00 $199.88
11,50 $1,152.62
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CENWK

IAG 2130
Progress Report for EPA Region Il

Site: Berry's Creek Study Area OU2: RI/FS Oversight l Phase:T RI/FS
.Bill No.: | 27047829 | IAG No.: DW©86942130 Corps:
PR #22 IAG Award Date: 18 Sep 07 P2: 148872
IAG Expiration Date: 31 Dec 12 FWI: 7K7BF6/0Wi: 05B5LY
Reporting | From: To: EPA RPM: USACE PM
Period: 1 February 2010 | 1 March 2010 | Doug Tomchuk Elizabeth Buckrucker

Work Performed — Corps

Narrative ¢ Contract Modification:
o On2Feb 10, Task Order 0012, Mod 3 was awarded for $180,000.
e Contract Closeout: Task Order 0024.
o - On 24 Feb 10, submitted the final performance evaluation for approval.
¢+ PRP Cost Information Request:
o On 5 Feb 10, resent the information provided on 22 Jan 10. Received comments
from D. Tomchuk on the format and coordinated with Berger for changes.
o On 8 Feb 10, provided the revised invoice summary tables to EPA for both task
orders (TO 0024/TO 0012). :
¢ |nvoijces.
o On25Feb 10, reviewed and approved TO 0012 Invoice #5 totaling $7,646.69 for
period 21 Nov 08 — 17 Dec 09.
o On 25 Feb 10, reviewed and approved TO 0024 Invoice #12 totaling $2,231.69 for
period 1 Jun—17 Dec 08.
e On 20 Feb 10, prepared the monthly progress report.
Meetings/ e N/A
Conference
Call

Completed & Projected Work - Consultant

Narrative » On 2-3 Feb 10, attended the meetings for Phase 1 findings, proposed Phase 2 WP and
BERA work session. '
* Prepared and submitted Invoices #5 and #12.
» Details of Berger work for the reporting period contained in Budget Status and
Forecast/Progress Report No. 5/6.
Meetings e N/A
Milestones— | «  None known.
(upcoming)

10F3
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IAG 2130
Progress Report for EPA Region Il
-
Issues
Technical: None.
Schedule: ¢ 1 Mar 10: Draft Phase 1 Report/Phase 2 WP posted to PRP website.
o Feb/Mar 2010: Draft Model Workplan (no update).
e ~Feb2010: Draft SLERA (no update).
Funding: None.
1AG 2130: Summary
USACE Direct Fund Amend # Date Expiration Total IAG
Cite Date
$66,774 - 0 18 Sep 07 31 Dec 12 $66,774.00
$150,000 - 1 12 Aug 08 31 Dec 12 $216,774.00
$144,000 - 2 19 May 09 31 Dec 12 $360,774.00
$200,000 - 3 15 Jan 10 31 Dec 12 $560,774.00
Expenditures: USACE and Contract - IAG 2130
Summary of Funds Spent Per Activity & Funding Remaining
Funds Funds
Funds for Disbursed Disbursed to Funds Not
Description Activity this Month Date Disbursed
Contract - Task Order 0024; base; awarded 19 Dec 07 $59,569.00 $0.00 $59,569.00 $0.00
_Contract - Task Order 0024; mod 1; awarded 20 Aug 08 | _ _ _ _ $90,202.00 | _ _ $2,231.00 | _ _$80,415.00 | _ _ _ $9,787.00 |
Contract W912DQ-08-D-0017; Task Order 0012;
awarded 8 Apr 09 . $44,000.00 $0.00 $44,000.00 $0.00
Contract W912DQ-08-D-0017; Task Order 0012; Mod 2;
awarded 4 Jun 0g N $126,000.00 $7,646.69 $97,832.37 $28,167.63
Contract W912DQ-08-D-0017; Task Order 0012; Mod 3; .
awarded 2 Feb 10 $180,000.00 $0.00 $0.00 $180,000.00
Contract Dollars Available $3,229.00 $0.00 $3,229.00
Subtotal - Summiary of Contract Dollars $503,000.00 | . $9,877.69 | $281,816.37 $221,183:63
Kansas City Corps In-House Labor/Travel $50,957.55 $1,152.62 $24,586.62 $26,370.93
Superfund M&S Fee $6,816.45 $154.42 $5,735.22 $1 308‘].23
Subtotal - Labor/M&S . $57,774.00 | $1,;307.04 |  $30,321.84 $27;452.16_
Grand Total - Contract/Corps $560,774.00 |  $11,184.73 | $312,138.21 $248,635.79

Note 1: Mod 1 was administrative to incorporate final SOW
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CENWK IAG 2130
Progress Report for EPA Region li

[A Block 16: Scope of Work Summary

This (amendment) provides additional funding in the amount of (amendment specific) to the U.S. Army Corps of
Engineers-Kansas City District for oversight of remedial investigation study activities for the Berry's Creek Study
area, at the Ventron/Velsicol OU2 Superfund site, Wood Ridge, New Jersey (EPA ID#: NJD980 529 879).

Project Delivery Team

Name Responsibility
Elizabeth Buckrucker Project Manager
Bonnie Lowe Contracting Officer
Linda Ruch Contract Specialist

(-

Prepared: 18 July 2010

Elizabeth Buckrucker
816-389-3581
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